

The road to *launch*

Five milestones from a suspended backend to 50 waitlist users trading — each independently shippable, each with a stated proof, none reachable by skipping the one before it. Plus the harness that keeps every future session of vibecoding inside this plan.

Doc	Date	Gate
06 of 06 — Execution roadmap	2026-08-24	.claude/verify.sh — green in 38s, every turn

R0 → R4: coherent before bigger, deployed before decorated

R0 - DONE + IN FLIGHT

Stop the bleeding

Repo re-architecture (✓ done today: 85+ files attic'd, image cleaned, gate green) · DataAgent stream gate · idle-socket fix · commit the demand-gate diff (3 touch-ups) · upstream-channel recount.

Proof: verify.sh green · idle process
opens zero market streams · image
contains no destructive scripts



R1 · RESUME & TRUTH

Production breathes

Render resume + Supabase restore
(runbook, doc 05) · env deltas · m1
line becomes default branch ·
Pulse-dataclass fix · engine
klines→REST · enable engine +
pulse gating · pulse_snapshots
writer + global pulse.

Proof: /health/ready green ·
market:pulse:* live in prod ·
bandwidth graph <60 MB/day · a real
session proposes on live pulses



R2 • THE PRODUCT

The free tier exists

Slot model (2x30min) + focus lock
+ channel gating · onboarding 3–5
(capital/risk/goal) · Google-first ·
hot-window banner + /api/pulse ·
trade-focus UI + monitor log ·
monitors survive restart ·
analysis-prompt shrink.

Proof: two users, same chart,
different proposals · restart mid-
trade → monitor still watching · slot 3
refused with honest reason



R3 · TRUST

Hardened for strangers

Kill NEXT_PUBLIC_API_TOKEN ·
anon fail-closed · WS auth off the
URL · /metrics behind token · global
LLM request counter · session/exit
recaps · forgot-password + copy
fixes.

Proof: security re-audit finds items 6–9 closed · a dead OpenRouter day degrades honestly, never silently



R4 • LAUNCH

Waitlist onboarded

Landing page: honest free-beta framing (no purchasable \$19/\$79) · invite cohorts of 10/day · metrics wired (activation, slots used, approval rate, monitor saves) · hot-window nudge email.

Proof: 50 invited · ≥60% complete onboarding + first session · zero quota or tenancy incidents in week one

SEQUENCING RULES (WHY THIS ORDER IS LOAD-BEARING)

- **R0 before resume** — resuming HEAD re-suspends the workspace in days; autoDeploy makes resume = deploy.
- **R1 before R2** — the hot-window banner needs live pulses and a snapshot history; slot mechanics need a running backend to verify against.
- **R3 before R4** — strangers, not the founder, will hold sessions open and poke the API; fail-open modes must be gone first.
- Real-money execution is **not on this map** — it gates on six weeks of live calibration + the compliance floor (doc 02, quant verdict).

FOUNDER ACTIONS (NOBODY ELSE CAN DO THESE)

- Render dashboard: settle overage + resume both services (R1, ~5 min)
- Supabase dashboard: restore the paused project (R1, ~2 min)
- OpenRouter: one-time \$10 credit (R1, ~2 min)
- Rotate the Render API key (leaked to chat 2026-08-03)
- Back up `VAULT_ENC_KEY` to a password manager
- Confirm the five product decisions in doc 02, slide 7

R0 + R1: from suspended to live-and-bounded

ID	TASK	TEAM	DEFINITION OF DONE	ANCHOR
R0.1	DONE Repo re-architecture — attic 85+ dead files, clean the image, fix pointers	infra	verify.sh green after the move; destructive scripts out of Docker context; _attic/README explains restores	_attic/
R0.2	Gate the daemon DataAgent streams to scan demand (+linger); depth/ticker → REST snapshots at cycle cadence	backend	Idle daemon opens zero Binance streams; scanning subscribes, last-scan-out unsubscribes after linger; test asserts idle = no subscriptions	data_agent.py:120–186
R0.3	Commit the demand-gate working-tree diff with its 3 touch-ups (docstring, CYCLE_INTERVAL=180 alignment, document new envs)	backend	Clean tree; demand-gate tests 10/10; render.yaml documents ANALYSIS_KEEP_WARM + ANALYSIS_POLL_SECONDS	multi_user_daemon.py:858–890
R0.4	Idle-socket staleness skip + refcount client-requested extra WS channels	backend	No reconnect churn at zero subscriptions; an unsubscribed extra channel is released upstream after linger	server.py:401–460
R1.1	Resume production per runbook (Render + Supabase + env deltas)	founder+infra	/health/ready green; runbook probes pass; bandwidth graph <60 MB/day over 48h	doc 05 · slide 4
R1.2	Make the m1 line the repo default branch; retire v2's stale keepalive; delete the TA-Lib CI step	infra	Scheduled workflows run the fail-loud keepalive from the default branch; CI ~6 min faster	keepalive.yml · ci.yml:74–87
R1.3	Fix the Pulse-dataclass bug + fold pulse liveness into the capacity check	backend	A test feeds real Pulse objects through the pipeline (not dict fakes); dead plane ends sessions with refund, never drains clocks	session_worker.py:216–235
R1.4	Engine klines → REST-pollled closed bars; then enable engine + pulse gating (two-step, logs between)	backend+infra	market:pulse:* live with ≤5s refresh; engine bandwidth ≤2 MB/day; sessions refuse honestly when pulse is stale	ingest.rs · doc 05 slide 4
R1.5	pulse_snapshots writer + market:pulse:global (median/max aggregate) + forward-return backfill job	backend+quant	Every publish appends a row with full factor JSON + reference price; backfill fills fwd returns; the calibration clock starts	FR-SIGNAL-2/3

R2: the 2-slot free tier, end to end

ID	TASK	TEAM	DEFINITION OF DONE	ANCHOR
R2.1	Plan model v2: session policy per tier (slots/day, slot minutes, channels, async flag, concurrency) + lite/pro_max entries; per-plan quota resolution in SessionManager; slot-count metering	backend	Free = 2 slots × 30 min, fixed grant, reset 00:00 IST; a 3rd start refuses with a structured reason; paid tiers dormant behind config	plans.py:57–79 · session_manager.py:316
R2.2	Focus lock: session start refused while a sync-tier user has an open position; cycle skips synthesis deterministically when at the concurrency cap	backend	409 "trade in flight" carries the monitor's live status; no clock ever burns on undeliverable setups	server.py:1397 · session_pipeline.py:150
R2.3	Channel tier-gate: free = intraday only (quant verdict); scalp not offered; swing flagged beta	backend	start(channel) validates against plan.allowed_channels; UI shows why a channel is locked	preferences.py:29
R2.4	Monitors + paper desks survive restart: rehydrate per-user engines from Redis/Postgres on daemon boot	backend	Kill the daemon mid-trade → on boot the monitor reattaches and the desk balance is intact; test with a real restart	multi_user_daemon.py:778
R2.5	Onboarding steps 3–5 (capital → risk cards → monthly range) + Google-first reorder; capital finally gets a UI	frontend	All five answers persist to preferences; resume-at-step works; consequence copy on every choice	onboarding/page.tsx · TradingPersona.tsx
R2.6	Hot-window surface: GET /api/pulse (per-symbol + global + "typically active hours" from the session-liquidity clock) + Desk banner + pulse strip	backend+frontend	Banner truthful states: hot now / quiet / engine warming / unavailable; never a forward prediction (quant framing)	doc 03 slide 7
R2.7	Trade-focus pivot: "watching" phase in the session UI; re-mount ActiveTrades as the focus surface; monitor verdict log via GET /api/monitors	frontend	Approve → executing → watching, automatically; verdicts render with reasons; "session over, monitor on duty" state exists	SessionPanel.tsx · ActiveTrades.tsx
R2.8	Shrink the 40k-token analysis prompt to ≤5k (pulse summary + structured levels in; raw JSON dumps out); wire or delete the orphaned strategy cache	backend+quant	Token/session drops ~8x; setup quality spot-checked against 10 recorded cycles before/after	analysis_agent.py:1316–1462

The harness: rules the repo now enforces, not hopes

GATES (MECHANICAL)

- **.claude/verify.sh runs on every stop** — typecheck, 99 frontend + 687 backend tests, import smoke, 38s. A red gate sends the work back; the gate is never weakened to pass.
- **Branch per unit of work** (feat/ fix/ chore/); never commit to the default branch; small commits that say why.
- npm run build before push (7s warm); cargo test for engine changes (cargo lives at /opt/homebrew/opt/rustup/bin — not on default PATH).
- Docs of record: `CLAUDE.md` → `docs/ARCHITECTURE.md` → `docs/plan-2026-08/`. A session that contradicts them updates them or stops.

LAWS (THIS REPO'S SCAR TISSUE)

- **The wiring law:** "tested" ≠ "wired". No feature is claimed done without a constructor traced from server.py or the daemon. This repo's signature failure, three audits running.
- **The cost law:** every stream, loop, and LLM call names its live consumer, or it doesn't ship. Bytes/day × 30 vs the 5 GB ledger, in the PR description.
- **The money law:** never widen a risk gate, cap, or stop to get green; `ENABLE_EXECUTION` and `LIVE_TRADING_CONFIRMED` stay fail-closed; every query filters `user_id`.
- **The honesty law:** no fabricated numbers in the UI; no directional claim from regime; no forward "hottest hour" until logged data earns it.

SESSION RITUAL (FOR EVERY FUTURE AI CODING SESSION)

- **Open with:** read `CLAUDE.md` → the current milestone in doc 06 → pick ONE task ID (e.g. R2.4). Out-of-plan work needs a written reason in the commit.
- **Mid:** establish what runs before changing it; prefer deleting to commenting; new files must appear in `pytest --collect-only`.
- **Close with:** `verify.sh` green · task's definition-of-done demonstrated (command output or screenshot, not narrative) · `CLAUDE.md` updated if reality moved.
- Quarantined tests: read the failure before blaming the test — some encode real regressions.

R3 + R4 IN ONE LINE EACH

R3 (trust): retire the static admin token · anonymous fail-closed · WS auth out of the URL · /metrics behind auth · global LLM request counter (fail-closed) · recap cards · forgot-password. **R4 (launch):** honest free-beta landing (no purchasable pricing) · cohorts of 10/day · product metrics live (activation, slots, approval rate, monitor saves) · hot-window nudge · week-one incident watch.

The whole team, one page

TEAM	NEXT	THEN	THEN
Product	Confirm the 5 founder decisions (doc 02 s7); lock free-tier copy: "2 sessions, one trade, always watched"	Landing page → honest free-beta; tier ladder as "coming soon"	Define week-one metric review ritual against the doc-02 targets
Backend	R0.2–R0.4: stream gate, demand-gate commit, socket fixes	R1.3–R1.5: Pulse bug, engine enable path, snapshots writer	R2.1–R2.4: slots, focus lock, channel gate, restart-safe monitors
Frontend / UX	Google-first reorder + forgot-password + stale-copy fixes (small, unblocks trust)	R2.5 onboarding steps + R2.6 hot-window banner	R2.7 trade-focus pivot + monitor verdict log + recaps
Infra / DevOps	R1.1 resume runbook with the founder; verify bandwidth graph daily for a week	R1.2 default-branch flip + keepalive + CI cleanup	Ops rhythm (doc 05 s5) + Sentry free tier when quiet
Quant	R1.5 snapshots writer spec: factor JSON, reference price, backfill horizons	+6 weeks: re-run walk-forward on live data; hot-hours from logged seasonality	Proposal→outcome ledger review; go/no-go evidence memo for real-money gate
Founder	Dashboard actions (doc 06 s2): resume, restore, \$10 credit, key rotation, vault backup	Decide the 5 open product calls	Invite cohort #1 of 10 — and trade your own product daily

THE SINGLE SENTENCE TO KEEP

Nothing new gets built while something already-built stays unwired — deploy truth first, wire second, decorate last. That discipline is the entire difference between the last six months and the next six weeks.